

July 29, 2022

VIA EMAIL AND HAND DELIVERY

Ms. Vanessa Countryman
Secretary
Securities and Exchange Commission
100 F Street, NE
Washington, DC 20549-1090

Re: CAT NMS Plan Section 6.6(c)(ii) Quarterly Progress Report

Dear Ms. Countryman:

The Participants¹ in the National Market System Plan Governing the Consolidated Audit Trail (“CAT NMS Plan”)² respectfully submit the enclosed Quarterly Progress Report (“QPR”) for the calendar quarter ending on June 30, 2022 (“Q2 2022”), pursuant to Section 6.6(c)(ii) of the CAT NMS Plan.³ In accordance with Section 6.6(c)(ii), the Q2 2022 QPR includes a detailed description of the progress made by the Participants during Q2 2022 toward achieving each of the milestones set forth in the Implementation Plan.⁴ Please feel free to contact any of the Participants if you have any questions.

Respectfully submitted,

Participants of the CAT NMS Plan

Enclosures

cc: The Hon. Gary Gensler, Chair
The Hon. Hester M. Peirce, Commissioner
The Hon. Caroline A. Crenshaw, Commissioner
The Hon. Mark T. Uyeda, Commissioner
The Hon. Jaime Lizárraga, Commissioner
Mr. Haoxiang Zhu, Director, Division of Trading and Markets
Mr. David S. Shillman, Associate Director, Division of Trading and Markets
Mr. David Hsu, Assistant Director, Division of Trading and Markets
Mr. Hugh Beck, Senior Advisor for Regulatory Reporting
Mr. Mark Donohue, Senior Policy Advisor, Division of Trading and Markets

¹ The twenty-five Participants of the CAT NMS Plan are: BOX Exchange LLC; Cboe BYX Exchange, Inc., Cboe BZX Exchange, Inc., Cboe EDGA Exchange, Inc., Cboe EDGX Exchange, Inc., Cboe C2 Exchange, Inc. and Cboe Exchange, Inc.; Financial Industry Regulatory Authority, Inc.; Investors Exchange LLC; Long-Term Stock Exchange, Inc.; MEMX LLC; Miami International Securities Exchange LLC, MIAX Emerald, LLC, and MIAX PEARL, LLC; NASDAQ BX, Inc., Nasdaq GEMX, LLC, Nasdaq ISE, LLC, Nasdaq MRX, LLC, NASDAQ PHLX LLC, and The NASDAQ Stock Market LLC; and New York Stock Exchange LLC, NYSE American LLC, NYSE Arca, Inc., NYSE Chicago, Inc. and NYSE National, Inc.

² The Limited Liability Company Agreement of Consolidated Audit Trail, LLC is the CAT NMS Plan. Unless otherwise noted, capitalized terms are used as defined in Rule 613, in the CAT NMS Plan or in this letter.

³ A copy of the Q2 2022 QPR is available on the CAT NMS Plan public website at www.catnmsplan.com.

⁴ The Implementation Plan was filed with the Commission on July 22, 2020 and is available on the CAT NMS Plan public website at www.catnmsplan.com. Subsequent QPRs are also available on the CAT NMS Plan public website.

CAT Q2 2022

Quarterly Progress Report

FILED JULY 29, 2022

APPENDIX C MILESTONES

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date ¹	Milestone/Interim Step ²	Description of Any Variance From the IP	Other Factual Indicators ³	Description of Status as of 6/30/2022 ⁴
1	7/11/2022	7/11/2022	Row 6 of App. C-10(a) & Row 8 of App. C-10(a): Customer and Account Information – Production Environment Go-Live (All Industry Members)	New targeted completion date of December 12, 2022 (5 months later than July 11, 2022 targeted completion date)	<ul style="list-style-type: none"> On track for completion by December 12, 2022 Updated CAT CAIS CCID technical specifications published on April 20, 2022 Production environment opened for Customer and Account Information on April 25, 2022 Announced on May 27, 2022 extension of CAIS reporting compliance date to Q4 2022 Announced preliminary new CAIS reporting implementation schedule on June 22, 2022 Introduced certain CAIS 	In progress

¹ The “Completion Date” indicates the targeted completion date for the milestone, unless the status for the milestone has been designated as “Completed.” In that case, the “Completion Date” indicates the date by which the milestone was completed.

² To further enhance the publicly available information, the Participants have included additional details in this document to reflect certain interim steps not included in the Implementation Plan to complete implementation of the CAT. These interim steps are provided for informational purposes only and are not relevant for purposes of assessing the Participants’ timely satisfaction of the Financial Accountability Milestones.

³ For milestones that are in progress or have not been initiated, this will include the basis for making the adjustment and the impact of this adjustment on any other Implementation Milestone, and, if applicable, any other factual indicators that demonstrate the current level of completion with respect to the Implementation Milestone.

⁴ This Quarterly Progress Report reflects activities by the Participants to meet the relevant milestones and interim steps. Additional information and metrics on Industry Member testing and readiness are provided in industry update meetings and related materials. See CAT Event Materials, available at <https://catnmsplan.com/events/materials>.

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date ¹	Milestone/Interim Step ²	Description of Any Variance From the IP	Other Factual Indicators ³	Description of Status as of 6/30/2022 ⁴
					<p>optimizations designed to reduce file processing time and provide faster feedback to CAT Reporters to CAIS industry test environment on June 26, 2022</p> <ul style="list-style-type: none"> • Announced new CAIS reporting implementation schedule with four interim reporting steps on June 29, 2022 • On June 30, 2022, filed an exemptive letter with SEC requesting extension of CAIS reporting from July 11, 2022 to December 12, 2022 • As of June 30, 2022, <ul style="list-style-type: none"> ○ 483 of the total of 1347 Industry Members and CAT Reporting Agents have reported to the CAIS testing environment ○ 647 out of the 1347 Industry and CAT Reporting Agents are certified for the CAIS production environment ○ 20 of those Industry 	

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date ¹	Milestone/Interim Step ²	Description of Any Variance From the IP	Other Factual Indicators ³	Description of Status as of 6/30/2022 ⁴
					Members/CAT Reporting Agents have been submitting customer and account information to the CAIS production environment	

PARTICIPANT MILESTONES

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
			N/A			

FINANCIAL ACCOUNTABILITY MILESTONES

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
1	7/31/2020	7/20/2020	<p>FAM Period 1 Completion of Initial Industry Member Core Equity and Option Reporting, defined under CAT NMS Plan Section 1.1 as the reporting by Industry Members (excluding Small Industry Members that are not OATS reporters) of both:</p> <ul style="list-style-type: none"> (a) equities transaction data, excluding Customer Account Information, Customer-ID, and Customer Identifying Information; and (b) options transaction data, excluding Customer Account Information, Customer-ID, and Customer Identifying Information. 	N/A	N/A	Completed
2	12/31/2020	12/31/2020	<p>FAM Period 2 Completion of Full Implementation of Core Equity Reporting, defined under CAT NMS Plan Section 1.1 as the point at which:</p> <ul style="list-style-type: none"> (a) Industry Member reporting (excluding reporting by Small Industry Members that are not OATS reporters) for equities transactions, excluding Customer Account Information, Customer-ID, and Customer Identifying Information, is developed, tested, and implemented at a 5% Error Rate or less and with sufficient intra-firm linkage, inter-firm linkage, national securities exchange linkage, and trade reporting facilities linkage to permit the Participants and the Commission to analyze the full lifecycle of an order across the national market system, excluding linkage of 	N/A	N/A	Completed

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
			<p>representative orders, from order origination through order execution or order cancellation; and</p> <p>(b) the query tool functionality required by Section 6.10(c)(i)(A) and Appendix D, Sections 8.1.1-8.1.3 and Section 8.2.1 incorporates the Industry Member equities transaction data described in condition (a) and is available to the Participants and to the Commission</p>			
3	12/31/2021	12/31/2021	<p>FAM Period 3</p> <p>Completion of Full Availability and Regulatory Utilization of Transactional Database Functionality, defined under CAT NMS Plan Section 1.1 as the point at which:</p> <p>(a) reporting to the Order Audit Trail System (“OATS”) is no longer required for new orders;</p> <p>(b) Industry Member reporting for equities transactions and simple electronic options transactions, excluding Customer Account Information, Customer-ID, and Customer Identifying Information, with sufficient intra-firm linkage, inter-firm linkage, national securities exchange linkage, trade reporting facilities linkage, and representative order linkages (including any equities allocation information provided in an Allocation Report) to permit the Participants and the Commission to analyze the full lifecycle of an order across the national market system, from order origination through order execution or order cancellation, is</p>	N/A	N/A	Completed

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
			<p>developed, tested, and implemented at a 5% Error Rate or less;</p> <p>(c) Industry Member reporting for manual options transactions and complex options transactions, excluding Customer Account Information, Customer-ID, and Customer Identifying Information, with all required linkages to permit the Participants and the Commission to analyze the full lifecycle of an order across the national market system, from order origination through order execution or order cancellation, including any options allocation information provided in an Allocation Report, is developed, tested, and fully implemented;</p> <p>(d) the query tool functionality required by Section 6.10(c)(i)(A) and Appendix D, Sections 8.1.1-8.1.3, Section 8.2.1, and Section 8.5 incorporates the data described in conditions (b)-(c) and is available to the Participants and to the Commission; and</p> <p>(e) the requirements of Section 6.10(a) are met.</p>			
4	12/30/2022	12/30/2022	<p>FAM Period 4</p> <p>Completion of Full Implementation of CAT NMS Plan Requirements, defined under CAT NMS Plan Section 1.1 as the point at which the Participants have satisfied all of their obligations to build and implement the CAT, such that all CAT system functionality required by Rule 613 and the CAT NMS Plan has been developed, successfully tested, and</p>	N/A	<p>On track to be met</p> <ul style="list-style-type: none"> • See completion of FAM 1, FAM 2 and FAM 3 for progress to completion of FAM 4 • FINRA retired OATS effective September 1, 2021 • Phase 2a has been fully implemented as of October 26, 2020 • Phase 2b has been fully implemented as of 	In Progress

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
			<p>fully implemented at the initial Error Rates specified by Section 6.5(d)(i) or less, including functionality that efficiently permits the Participants and the Commission to access all CAT Data required to be stored in the Central Repository pursuant to Section 6.5(a), including Customer Account Information, Customer-ID, Customer Identifying Information, and Allocation Reports, and to analyze the full lifecycle of an order across the national market system, from order origination through order execution or order cancellation, including any related allocation information provided in an Allocation Report.</p>		<p>January 4, 2021</p> <ul style="list-style-type: none"> • Phase 2c has been fully implemented as of April 26, 2021 • Phase 2d has been fully implemented as of December 13, 2021 • The average overall error rate is less than 5% as of June 30, 2022 • The query tool functionality incorporates the data from Phases 2a, 2b, 2c and 2d and is available to the Participants and to the Commission • Production environment opened for Customer and Account Information on April 25, 2022 • Updated CAT CAIS CCID technical specifications published on April 20, 2022 • Announced on May 27, 2022 extension of CAIS reporting compliance date to Q4 2022 • Announced preliminary new CAIS reporting implementation schedule on June 22, 2022 • Introduced certain CAIS optimizations designed to reduce file processing time and provide faster feedback to CAT Reporters to CAIS industry test environment on June 26, 2022 • Announced new CAIS reporting implementation schedule with four interim reporting steps on June 29, 2022 • On June 30, 2022, filed an exemptive letter with SEC requesting extension of CAIS reporting from July 11, 2022 to December 12, 2022 • Certain Industry Member and CAT Reporting 	

	Implementation Plan Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the IP	Other Factual Indicators	Description of Status as of 6/30/2022
					Agents are reporting to CAIS testing environment, are certified to report to the CAIS production environments, and/or are reporting to the CAIS production environment as of June 30, 2022 (as set forth above)	

EXEMPTION MILESTONES

	Order Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the Order	Other Factual Indicators	Description of Status as of 6/30/2022
1	4/30/2021	4/30/2021	Incorporation of error correction rate functionality in the query tool search functionality	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders Error correction rate functionality for Industry Member data incorporated in query search functionality in February 2021	In Progress
2	7/31/2021	7/31/2021	Corrections received after T+5 are to be reprocessed, with the Participants' regulatory staff and SEC notified and informed as to how reprocessing will be completed	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
3	12/13/2021	12/13/2021	An order that a Participants receives, but then rejects, is a CAT Reportable Event, and that the receipt of that order and the time at which that order was received also must be reported pursuant to Section 6.3(d). Rejected orders that are reported to the Central Repository must be processed and assembled to create the complete lifecycle of each Reportable Event.	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
4	7/31/2023	7/31/2023	Section 8.1.2 of Appendix D of the CAT NMS Plan sets forth timeframes in which results must be returned for various types of queries	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
5	7/31/2023	7/31/2023	Section 8.1.2 of Appendix D requires: "The online targeted query tool must support parallel processing of queries. At a minimum, the online	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the	In Progress

	Order Completion Date	Targeted Completion Date or Actual Completion Date	Milestones	Description of Any Variance From the Order	Other Factual Indicators	Description of Status as of 6/30/2022
			targeted query tool must be able to process up to 300 simultaneous query requests with no performance degradation.”		December orders	
6	7/31/2023	7/31/2023	The Plan Processor “must have completed initial data validation, made lifecycle linkages (i.e., completed processing and linkage of the initial transaction data) and communicated errors to CAT Reporters” by T+1 at noon	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
7	7/31/2023	7/31/2023	Linkage of SIP Data and CAT Data	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
8	7/31/2023	7/31/2023	Report port level settings as special handling instructions as part of Material Terms of an Order	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress
9	7/31/2023	7/31/2023	Link all related order events from all CAT Reporters in the lifecycle of a representative orders	N/A	Participants are working with Commission staff to identify appropriate measures with respect to the December orders	In Progress