2022 IM Releases - Scope and Schedule

Release 1

Spec Publication – 12/20/2021 Industry Test Release – 2/7/2022 Production Release – 3/21/2022

Phase 2d cleanup - Schema changes and related validations

- Add multiLegInd to route modify/cancel events to eliminate unlinked errors
- Change data type for handlingInstructions value DLVT from Text to an array to support storage of multiple values
- Enforce requirements to populate deptType on MLOA event
- Enforce requirements to populate clearingFirm on MOOT event

Change Requested by IMs

 Add firmDesignatedID and accountHolderType to MEOTS event

Release 2

Spec Publication – 3/25/2022 Industry Test Release – 5/16/2022 Production Release – 7/11/2022

Schema changes and related validations

- Add accountHolderType to allocation events
- · Remove TIDType from allocation events

CAIS related validations

Validate FDID against CAIS data

Validations to address IM reporting errors

- Reject negative values in *price* fields for applicable events
- Enforce correct values on the side field for all events, including Trade Side Details, Firm Details, and Client Details.
- Provide updated guidance for populating the *underlying* field for Multi-Leg events.
- Provide a new linkage summary feedback file containing missing or invalid FDIDs.

Release 3 - Final Scope - TBD

Spec Publication - 7/15/2022

Industry Test Release - 10/3/2022

Production Release - 12/5/2022

Schema changes and related validations

- Add new event MLOE
- Enforce requirements to populate *cancelQty, multiLegInd* on applicable events
- Change data type for handlingInstructions value CASH from Boolean to Price to capture actual monetary value instruction
- Enforce correct values on the side field in Leg Details.
- Reject invalid values in the underlying field on Multi-Leg events.
- Add deskOrderID field to Order Internal Route events to uniquely identify MEIR, MOIR, and MLIR events.
- Remove metadata file submission requirement and related file integrity errors.